
  

 www.sigmarose.com 1300 934 640  

Why do projects fail?	
  

It is widely reported that more than 50% of projects, programs and change 
initiatives fail to deliver on their intent [Standish, McKinsey, Prosci et al]. 
 
There is a broad consensus about the primary drivers. By integrating this 
commentary with peer debate and direct first-hand experience, we have 
compiled a list of the most important factors: a checklist for success. 
 
0 A clear vision, goals and objectives 
0 Proactive and engaged executive support 
0 Measureable success factors defined 
0 Effective communication that addresses stakeholder needs 
0 Realistic stakeholder expectations 
0 Active management of scope 
0 Active management of risk 
0 Validated assumptions 
0 Meaningful End-user engagement 
0 Strategies that align with the bigger picture 
0 Strategies that minimise complexity and risk 
0 Reviews of project alignment with changing business priorities 
0 Accountabilities that work 
0 Appropriate levels of governance 
0 Effective leadership 
0 An effective escalation process that quickly removes obstacles 
0 A useful and achievable plan; validated with key stakeholders 
0 Plans that anticipate discovery, learning and adaptation 
0 Realistic, validated estimates 
0 The right resources identified and consistently available 
0 Mechanisms to address cultural differences and dispersed teams 
0 An integrated and structured approach to change management 
0 A strategy for managing resistance to change 
0 Transition plans for the adoption of new capabilities 
0 Strategies for realising sustainable benefits 
0 Effective knowledge management 
0 Regular reviews of progress, plans, issues, risks and financials 
 

Simple tracking with ‘Harvey Balls’: 
	
  

0  Backlog / Captured 3 Done / Implemented 
1 Prioritised / Assessed 4 Verified / Reviewed / Closed 
2 In Progress / Assigned   
 

If you’d like some specific help with your projects or programs please drop us a 
line at info@sigmarose.com or simply call the number below. 


